RM 10.9 Removal Action
January 29, 2014 Teleconference at 10:00
Agenda

1) Schedule and Logistics
a) Work on the river cancelled this week due to freezing temperatures causing ice
b) Scheduled to resume Monday, 02/03
c) Initial activity will be to move barges upriver
d) Current forecast is to start placing geotextile/armor stone on Wednesday, 02/05

2) Health & Safety
a) Update on OSHA Recordable incident which occurred on 01/21/14

3) Revised Capping Plan (Rev 10)
a) Status of latest revisions

4) Water Quality Monitoring Buoys

a) Continued use of water quality monitoring buoys now that sand/Aquagate layer is
placed
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